

## Phase 2 reports

[RETURN TO INDEX PAGE \[1\]](#)

Transferred directly to the interim report forms to avoid duplication

### LDV INGOT project End of Phase 2 - 30th September 2010

Summary of resources used

Management days used all partners

Work Package	Days used	Balance	Comment
1			
2			
3			
4			
5			
6			
7			
8			
9			
Total			
Sub-contract Tech	50%-6000	50%	Separate reporting
Sub-contract Ped	25% - 3000	75%	Separate reporting

### Research and training days used all partners

Work package	Days used	Balance	Comment
1			
2			
3			

## Phase 2 reports

-->

4			
5			
6			
7			
8			
9			
Totals	283	601	Any shortfall made up from additional partner contribution

## Technical support all partners

Work package	Days used	Balance	Comment
1			
2			
3			
4			
5			
6			
7			
8			
9			
Totals			Mostly subcontracted

## Subcontract through partner 1

Extend certification site to include regional management

Prepare certification and learning sites for language translations

Day to day support for technical issues

Improve front page

Enhance user-interface and help files. Start planning better integration between certification site and learning site.

January 2010 - March 2010. - 6000 Euros paid in 2 installments

## Administration

Work package	Days used	Balance	Comment
1			
2			
3			
4			
5			
6			
7			
8			

(function(i,s,o,g,r,a,m){l['GoogleAnalyticsObject']=r;i[l]=i[l]||function(){(i[l].q=i[l].q||[]).push(arguments)};i[l].l=1\*new Date();a=s.createElement(o),m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m)})(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

# Phase 2 reports

-->

9			
Totals			

## Travel and subsistence

Work package	Travel	Balance	Subsistence	Balance	Comment
1					
2					
3					
4	0	0	0	0	No travel and subsistence budget for this WP
5	0	0	0	0	No travel and subsistence budget for this WP
6					
7	0	0	0	0	No travel and subsistence budget for this WP
8					
9					
Misc costs					
Totals					

External Pedagogical Support - Subcontract

Meet with project manager

Review existing NWLG support materials

Review pedagogical model

Write [report](#) [2] with recommendations

December 2009 - March 2010. 3000 Euros

## UK

### Management days used

Work Package	Days used	Balance	Comment
1			
2			
3			
4			
5			
6			
7			
8			
9			
Total			
Sub-contract Tech	50%-6	50%	Separate reporting
Sub-contract Ped	25% - 3000	75%	Separate reporting

## Phase 2 reports

-->

### Research and training days used

Work package	Days used	Balance	Comment
1			
2			
3			
4			
5			No days allocated
6			
7			
8			No resources yet used
9			Attend BETT conference. Assist Spanish partner with preparation of publicity folder Preparation of text and design for information guide leaflet
Totals			Any shortfall made up from additional partner contribution

### Technical support - Subcontract

Extend certification site to include regional management  
 Prepare certification and learning sites for language translations  
 Day to day support for technical issues  
 Improve front page  
 Enhance user-interface and help files  
 January 2010 - March 2010. - 6000 Euros paid in 2 installments

### Administration

Work package	Days used	Balance	Comment
1			
2			
3			
4			
5			
6			
7			
8			
9			
Totals			

### Travel and subsistence

Work package	Travel	Balance	Subsistence	Balance	Comment
1					

## Phase 2 reports

-->

2					
3	0	0	0	0	No travel budget allocated
4	0	0	0	0	
5	0	0	0	0	
6	0		0		Not yet started
7	0	0	0	0	
8	0	0	0	0	
9	0		0		
Misc costs					Room hire in Prague
Totals					

External Pedagogical Support - Subcontract

Meet with project manager

Review existing NWLG support materials

Review pedagogical model

Write [report](#) [2] with recommendations

December 209 - March 2010. 3000 Euros

**Source URL:** <https://theingots.org/community/Phase%20%20Report>

### Links

[1] <http://theingots.org/community/node/9240>

[2] [http://theingots.org/community/sites/default/files/uploads/general/Report\\_1\\_.pdf](http://theingots.org/community/sites/default/files/uploads/general/Report_1_.pdf)