

SAFE - WP1 - Management

Owner UK

[Return to SAFE home page](#) [1]

Resource allocation

Partner	Manager - days	Research - days	Technical - days	Admin - days
UK	42	0	8	16
DE	11	0	2	4
ES	11	0	2	4
RO	11	0	2	4
NL	11	0	2	4
CZ	11	0	2	4
BG	11	0	0	4

Outcomes

Phase 1

Management systems and cost recording in place

All partners clear about what they are required to do

Certification technology in place

Budget on target for planned spending

Phase 1 reports in from each partner

External adviser report received

Phase 2

Management systems reviewed and revised through partner agreement

All partners clear about what they are required to do for phase 2

Budget on target for planned spending

Phase 2 reports in from each partner

External adviser report received

Submission of interim report to the National Agency

Phase 3

Management systems reviewed and revised through partner agreement

All partners clear about what they are required to do for phase 3

Budget on target for planned spending

Phase 3 reports in from each partner

External adviser report received

Phase 4

Management systems reviewed and revised through partner agreement

All partners clear about what they are required to do for phase 4

Budget on target for planned spending

Phase 4 reports in from each partner

External adviser report received

Final report to National Agency

Project financially self-sufficient and sustainable.

Travel and subsistence

Source URL: https://theingots.org/community/Safe_Management

Links

[1] <https://theingots.org/community/safe>

