

Safe - WP4 - Translation

Owner ES

[Return to SAFE home page](#) [1]

Resource allocation

Partner	Manager - days	Research - days	Technical - days	Admin - days
UK	0	10	0	2
DE	0	40	0	3
ES	30	43	12	10
RO	0	40	0	3
NL	0	40	0	3
CZ	0	40	0	3
BG	0	37	0	3

Outcomes

Phase 1

Translation of project brochure

Translation of the assessment criteria and certification web site

Phase 2

Translation of Assessor Training Drafts

Translation of draft manual

Translation of e-learning support for listening, reading and speaking

Phase 3

Translation of e-learning support for writing, number, shape and space.

Translation of amendments to training and support materials,

Phase 4

Translation of using and applying mathematics and ICT

Finalise translations based on evaluations and peer review.

Travel and subsistence

Source URL: <https://theingots.org/community/translation>

Links

[1] <http://theingots.org/community/safe>