

SAFE - WP7 - Valorisation and Dissemination

Owner DE

[Return to SAFE home page](#) [1]

Resource allocation

Partner	Manager - days	Research - days	Technical - days	Admin - days
UK	6	7	2	0
DE	20	24	4	20
ES	6	7	2	0
RO	6	7	2	0
NL	6	7	2	0
CZ	6	7	2	0
BG	6	2	0	0

Outcomes

Phase 1

Press releases to launch the project
Planning calendar in place for conferences and exhibitions
Meetings arranged with EuroMPs
project Brochure

Phase 2

End of phase report

Phase 3

End of phase report

Phase 4

Dissemination and publicity programme complete
End of phase report

Travel and subsistence

Source URL: https://theingots.org/community/safe_valorisation

```
(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){(i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o),m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m)})(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');
```

Links

[1] <http://theingots.org/community/safe>