

SAFE - WP7 - Valorisation and Dissemination

Owner DE

[Return to SAFE home page](#) [1]

Resource allocation

Partner	Manager - days	Research - days	Technical - days	Admin - days
UK	6	7	2	0
DE	20	24	4	20
ES	6	7	2	0
RO	6	7	2	0
NL	6	7	2	0
CZ	6	7	2	0
BG	6	2	0	0

Outcomes

Phase 1

Press releases to launch the project
 Planning calendar in place for conferences and exhibitions
 Meetings arranged with EuroMPs
 project Brochure

Phase 2

End of phase report

Phase 3

End of phase report

Phase 4

Dissemination and publicity programme complete
 End of phase report

Travel and subsistence

Source URL: https://theingots.org/community/safe_valorisation

Links

[1] <http://theingots.org/community/safe>