SAFE - WP1 - Management

Owner UK

Return to SAFE home page [1]

Resource allocation

Partner	Manager - days	Research - days	Technical - days	Admin - days
UK	42	0	8	16
DE	11	0	2	4
ES	11	0	2	4
RO	11	0	2	4
NL	11	0	2	4
CZ	11	0	2	4
BG	11	0	0	4

Outcomes

Phase 1

Management systems and cost recording in place

All partners clear about what they are required to do

Certification technology in place

Budget on target for planned spending

Phase 1 reports in from each partner

External adviser report received

Phase 2

Management systems reviewed and revised through partner agreement

All partners clear about what they are required to do for phase 2

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Budget on target for planned spending

Phase 2 reports in from each partner

External adviser report received

Submission of interim report to the National Agency

Phase 3

Management systems reviewed and revised through partner agreement

All partners clear about what they are required to do for phase 3

Budget on target for planned spending

Phase 3 reports in from each partner

External adviser report received

Phase 4

Management systems reviewed and revised through partner agreement

All partners clear about what they are required to do for phase 4

Budget on target for planned spending

Phase 4 reports in from each partner

External adviser report received

Final report to National Agency

Project financially self-sufficient and sustainable.

Travel and subsistence

Source URL: https://theingots.org/community/Safe_Management

Links
[1] https://theingots.org/community/safe

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

-->

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');