Log of project activities and costs by partner and work package

Workpackage 1

RETURN TO INDEX PAGE [1]

UK - Days and dates budget - 14785

Management	Target 35 Days	Research/training	Target 0 Days	Technical	Target 2 Days	Administration	Target 22 Days
Dates 12th October to 16th October First meeting in Sofia 1 person	4					Travel arrangements and dealing with expense receipts related to First meeting	0.5
17th, 18th October Web based management systems on-line. Instructions to partners	2				0.5	Prepare web templates	0.5
20th- 27th October Partner queries re: Budget	1					Setting up accounts and liaison with manager	1
7th December Organising partner meeting in Prague	0.5					Booking flights, travel arrangements, scope of meeting gathering information	0.5
18th December Briefing meeting with external pedagogical evaluator explaining full scope of the project	3					Booking flights, dealing with airport closures and re-organiastion of schedule	0.5

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Log of project activities and costs by partner and work package
-->

ES Workpackage 1

ES - Days and dates - Budget 1305

Management	Target 2 Days	Research/training	Target 0 Days	Technical	Target 0 Days	Administration	Target 5 Days

RO Workpackage 1

RO - Days and dates - Budget 605

Management	Target 2 Days	Research/training	Target 0 Days	Technical	Target 0 Days	Administration	Target 5 Days

CZ Workpackage 1

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

CZ - Days and dates - Budget 663

Management	Target 2 Days	Research/training	Target 0 Days	Technical	Target 0 Days	Administration	Target 5 Days

BG Workpackage 1

BG - Days and dates - Budget 343

Management	Target 2 Days	Research/training	Target 0 Days	Technical	Target 0 Days	Administration	Target 5 Days

Workpackage 2

RETURN TO INDEX PAGE [1]

UK - Days and dates - Budget 10755

Management	Target 2 Days	Research/training	Target 33 Days	Technical	Target 0 Days	Administration	Target 7 Days
Plan training and associated management systems	0.5	**Dates 12th October to 16th October** First meeting in Sofia 1 person	4	0	0	Travel arrangements and dealing with expense receipts related to First Meeting	0.5

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Travel and subsistence - Budget 4159

Dates	Travel description	Cost Euro	Total	Notes
12/10/09	Travel to and from the airport by car 306 km @ 0.22 (50%)	67,32	33,36	Travel shared with IL (training so 50% for this WP and 50% for WP2)
16/10/09	Car park at airport £33.49p (50%)	36,83	18,42	
	Wizz Air flight Luton to Sofia £287.96 (50%)	316,71	158,35	
	Subsistence description			
12/10/09	Stay in Sofia for 4 nights, IL 173 Euro per day	692,00	692,00	Total for this visit - **902.13**
16/10/09				

ES Workpackage 2

ES - Days and dates - Budget 8991

Management	Target 0 Days	Research/training	Target 31 Days	Technical	Target 1 Day	Administration	Target 4 Days
		Dates 12th October to 15th October First meeting in Sofia 3 people 3 days	9 days				

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Travel and subsistence - Budget 1438

Dates	Travel description	Cost Euro	Total	Notes
12/10/09				
15/10/09				
	Subsistence description			
12/10/09	Stay in Sofia for 3 nights, 173 Euro per day			Total for this visit -
15/10/09				

RO Workpackage 2

RO - Days and dates - Budget 4018

Management	Target 0 Days	Research/training	Target 31 Days	Technical	Target 1 Day	Administration	Target 4 Days

Travel and subsistence - Budget 1438

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

CZ Workpackage 2

CZ - Days and dates - Budget 4868

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Log of project activities and costs by partner and work package
-->

Management	Target 0 Days	Research/training	Target 31 Days	Technical	Target 1 Day	Administration	Target 4 Days
		Dates 12th October to 15th October First meeting in Sofia 2 people 3 days	6				

BG Workpackage 2

BG - Days and dates - Budget 2404

Management	Target 0 Days	Research/training	Target 31 Days	Technical	Target 1 Day	Administration	Target 4 Days

Workpackage 3

RETURN TO INDEX PAGE [1]

UK - Days and dates - Budget 2895

Management	Target 3 Days	Research/training	Target 6 Days	Technical	Target 0 Days	Administration	Target 2 Days

ES Workpackage 3

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

ES - Days and dates - Budget - 2761

Management	Target 3 Days	Research/training	Target 6 Days	Technical	Target 0 Day	Administration	Target 2 Days

RO Workpackage 3

RO - Days and dates - Budget 1297

Management	Target 3 Days	Research/training	Target 6 Days	Technical	Target 0 Day	Administration	Target 2 Days

CZ Workpackage 3

CZ - Days and dates - Budget 1446

Management	Target 3 Days	Research/training	Target 6 Days	Technical	Target 0 Day	Administration	Target 2 Days

BG Workpackage 3

BG - Days and dates - Budget 6005

Management	Target 15 Days	Research/training	Target 50 Days	Technical	Target 13 Day	Administration	Target 15 Days

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Travel and subsistence - Budget 4082

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

Workpackage 4

RETURN TO INDEX PAGE [1]

UK - Days and dates - Budget 6205

Management	Target 2 Days	Research/training	Target 11 Days	Technical	Target 0 Days	Administration	Target 11 Days

ES Workpackage 4

ES - Days and dates - Budget - 12830

Management	Target 2 Days	Research/training	Target 20 Days	Technical	Target 20 Day	Administration	Target 20 Days

RO Workpackage 4

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

RO - Days and dates - Budget 279

Management	Target 0 Days	Research/training	Target 0 Days	Technical	Target 3 Days	Administration	Target 0 Days

CZ Workpackage 4

CZ - Days and dates - Budget 208

Management	Target 0 Days	Research/training	Target 0 Days	Technical	Target 2 Days	Administration	Target 2 Days

BG Workpackage 4

BG - Days and dates - Budget 6005

Management	Target 0 Days	Research/training	Target 0 Days	Technical	Target 2 Days	Administration	Target 0 Days

Workpackage 5

RETURN TO INDEX PAGE **[1]**

UK - Days and dates - Budget 0

Management	Target Days	Research/training	Target Days	Technical	Target 0 Days	Administration	Target Days

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

ES Workpackage 5

ES - Days and dates - Budget 7302

Management	Target Days	Research/training	Target Days	Technical	Target Day	Administration	Target Days

RO Workpackage 5

RO - Days and dates - Budget 22137

Management	Target Days	Research/training	Target Days	Technical	Target Day	Administration	Target Days

CZ Workpackage 5

CZ - Days and dates - Budget 3198

Management	Target Days	Research/training	Target Days	Technical	Target Day	Administration	Target Days

BG Workpackage 5

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Log of project activities and costs by partner and work package
-->

BG - Days and dates - Budget 5417

Management	Target Days	Research/training	Target Days	Technical	Target Day	Administration	Target Days

Workpackage 6

RETURN TO INDEX PAGE [1]

UK - Days and dates - Budget 4015

Management	Target 6 Days	Research/training	Target 5 Days	Technical	Target 0 Days	Administration	Target 5 Days

Travel and subsistence - Budget 1438

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

ES Workpackage 6

ES - Days and dates - Budget 885

Management	Target 3 Days	Research/training	Target 0 Days	Technical	Target 0 Day	Administration	Target 0 Days

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Log of project activities and costs by partner and work package
-->

Travel and subsistence - Budget 1438

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

RO Workpackage 6

RO - Days and dates - Budget 465

Management	Target 3 Days	Research/training	Target 0 Days	Technical	Target 0 Day	Administration	Target 0 Days

Travel and subsistence - Budget 1438

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

CZ Workpackage 6

CZ - Days and dates - Budget 432

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Log of project activities and costs by partner and work package
-->

Management	Target 3 Days	Research/training	Target 0 Days	Technical	Target 0 Day	Administration	Target 0 Days

Travel and subsistence - Budget 1438

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

BG Workpackage 6

BG - Days and dates - Budget 11741

Management	Target 24 Days	Research/training	Target 90 Days	Technical	Target 9 Day	Administration	Target 80 Days

Workpackage 7

RETURN TO INDEX PAGE [1]

UK - Days and dates - Budget 6770

Management	Target 8 Days	Research/training	Target 10 Days	Technical	Target 0 Days	Administration	Target 10 Days

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

ES Workpackage 7

ES - Days and dates - Budget 6459

Management	Target 8 Days	Research/training	Target 10 Days	Technical	Target 5 Day	Administration	Target 3 Days

RO Workpackage 7

RO - Days and dates - Budget 4262

Management	Target 8 Days	Research/training	Target 20 Days	Technical	Target 5 Day	Administration	Target 3 Days

CZ Workpackage 7

CZ - Days and dates - Budget 16054

Management	Target 35 Days	Research/training	Target 51 Days	Technical	Target 5 Day	Administration	Target 42 Days

BG Workpackage 7

BG - Days and dates - Budget 1728

Managem	Target 8	Research/t	Target 10	Technical	Target 5	Administr	Target 3

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Log of project activities and costs by partner and work package
-->

ent	Days	raining	Days		Day	ation	Days

Workpackage 8

RETURN TO INDEX PAGE [1]

UK - Days and dates - Budget 3955

Managem ent	Target 2 Days	Research/t raining	Target 10 Days	Technical	Target 0 Days	Administr ation	Target 2 Days

Travel and subsistence - Budget 719

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

ES Workpackage 8

ES - Days and dates - Budget 3526

Managem ent	Target 2 Days	Research/t raining	Target 10 Days	Technical	Target 5 Day	Administr ation	Target 2 Days

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Travel and subsistence - Budget 1438

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

RO Workpackage 8

RO - Days and dates - Budget 5981

Management	Target 24 Days	Research/training	Target 10 Days	Technical	Target 3 Day	Administration	Target 15 Days

Travel and subsistence - Budget 5319

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

CZ Workpackage 8

CZ - Days and dates - Budget 1878

Management	Target 2 Days	Research/training	Target 10 Days	Technical	Target 0 Day	Administration	Target 2 Days

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Travel and subsistence - Budget 1438

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

BG Workpackage 8

BG - Days and dates - Budget 942

Management	Target 2 Days	Research/training	Target 10 Days	Technical	Target 0 Day	Administration	Target 2 Days

Workpackage 9

RETURN TO INDEX PAGE [1]

UK - Days and dates - Budget 11070

Management	Target 8 Days	Research/training	Target 24 Days	Technical	Target 0 Days	Administration	Target 13 Days

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Travel and subsistence - Budget 6880

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

ES Workpackage 9

ES - Days and dates - Budget - 12295

Management	Target 8 Days	Research/training	Target 24 Days	Technical	Target 0 Day	Administration	Target 25 Days

Travel and subsistence - Budget 7522

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

RO Workpackage 9

RO - Days and dates - Budget 3070

Management	Target 1 Day	Research/training	Target 24 Days	Technical	Target 0 Day	Administration	Target 1 Days

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Travel and subsistence - Budget 8080

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

CZ Workpackage 9

CZ - Days and dates - Budget 3675

Management	Target 1 Day	Research/training	Target 24 Days	Technical	Target 0 Day	Administration	Target 1 Days

Travel and subsistence - Budget 7762

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

BG Workpackage 9

BG - Days and dates - Budget 1820

Management	Target 1 Day	Research/training	Target 24 Days	Technical	Target 0 Day	Administration	Target 1 Day

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Travel and subsistence - Budget 8164

Dates	Travel description	Cost Euro	Total	Notes
	Subsistence description			

RETURN TO INDEX PAGE [1]

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');

Source URL: https://theingots.org/community/Log_costs

Links
[1] https://theingots.org/community/node/9240

(function(i,s,o,g,r,a,m){i['GoogleAnalyticsObject']=r;i[r]=i[r]||function(){ (i[r].q=i[r].q||[]).push(arguments)},i[r].l=1*new Date();a=s.createElement(o), m=s.getElementsByTagName(o)[0];a.async=1;a.src=g;m.parentNode.insertBefore(a,m) })(window,document,'script','//www.google-analytics.com/analytics.js','ga'); ga('create', 'UA-46896377-2', 'auto'); ga('send', 'pageview');