

SAFE - WP3 - E-learning support

Owner CZ

[Return to SAFE home page](#) [1]

Resource allocation

Partner	Management	Research	Technical	Admin
UK	0	16	40	0
DE	0	0	8	0
ES	0	0	8	0
RO	0	0	80	0
NL	0	0	8	0
CZ	35	32	140	58
BG	0	0	0	8

Travel and subsistence

Phase 1

e-learning support for listening and receptive communication completed. (Review existing build new)

End of phase report

Phase 2

e-learning support for reading, speaking and writing. (Review existing build new)

End of phase report

Phase 3

e-learning support for number, shape and space and using and applying maths. (Review existing build new)

End of phase report

Phase 4

e-learning support for ICT. (Review existing build new)

End of phase report

Source URL: https://theingots.org/community/Safe_Elearning

Links

[1] <http://theingots.org/community/safe>