

## Safe - WP5 - Quality Assurance

### Owner NL

[Return to SAFE home page](#) [1]

### Resource allocation

Partner	Manager - days	Research - days	Technical - days	Admin - days
UK	1	4	0	1
DE	1	2	0	0
ES	1	5	0	1
RO	1	2	0	0
NL	10	20	0	25
CZ	1	2	0	0
BG	0	2	0	10

### Outcomes

#### Phase 1

Quality assurance criteria

Gather evaluation data

Evaluation Report

Phase 2

Gather evaluation data

Evaluation Report

#### Phase 3

Gather evaluation data

Evaluation Report

### Phase 4

Gather evaluation data

Evaluation Report

## Travel and subsistence

**Source URL:** [https://theingots.org/community/Safe\\_QA](https://theingots.org/community/Safe_QA)

### Links

[1] <http://theingots.org/community/safe>